
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:54 PM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 877 Date: 24-Jul-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 415

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower activites

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beam . They started at 7:00
AM.

Richard , Lonny , & Mathew had to work on the ring beams in the East cell & East tower shaft . Crews
had to adjust the top & bottom brackets to align the holes , set the shims where is required to fill the gaps
under or behind the brackets , mark , drill the holes , & label the shims . They started at 7:20 AM. More
shims were delivered to the site at 10:00 AM.

Crews were done at 5:00 PM. They had to wrap up their tools 7 equipments. Crews left at 5:15 PM.

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:15
PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on CCO # 289 & work on the temporary
rods plates . They started at 7:00 AM.

David , Jon , & Luke P had to work with the painters as supporting team for the entire shift . Crews had
to fly out of the site the used sand & fly other materials to the site .

In addition to that , Luke had to work with Luke H on the hand rails rods . He had to remove the PVC in
order for ABF crews to fill the holes & batch the walls .

In the afternoon , Luke had to work with David on the plates . He had to cut the bars that interfere with
the plates , grind & clean the top plate , & lay out for the new plate .

David had to work on the temporary rods plates . David had to weld the plates . He had to clean , grind
, heat , & weld . David continued to work on the plates on the West side . David had to prepare his tools ,
equipments, reroute the power lines . He was done at 7:25 AM. He started to weld at 7:30 AM. At 12:00
PM. David had welded 5 plates . At 3:00 PM. David had welded 8 plates . At 5:00 PM. He had welded 7
plates .

Luke H had to chip the concrete around the hand rail rods , remove the rods , & cut the PVC pipes
minimum of 50 mm. inside the wall . He started at 7:20 AM. He was done At 12:00 PM he had removed 25
rods . At 3:00 PM. He had removed 30 rods .

Most of the rods on the East side did not come out . Luke P have to cut these rods minimum 50 mm.
Inside the wall .

Douglas & Tony were on the site to work with the welder . Check Douglas report for the welder detailed
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activities .

Dutra crews were done at 4:30 PM. They had to wrap up their tools & equipments . Crews left at 5:15
PM.

( For CCO # 289 % CCO WORK 87% . For Dave & Jon 8.0 Regular Hours & 2.0 Over Time )
( For Luke P 5.0 Regular Hours . For Luke H 8.0 Regular Hours . For Trever 2.5 Regular Hours )

Certified Coating crews came to the site at 7:15 AM. Crews had to work on the top plate of the footing
box & the reinforcing steel . They started at 7:20 AM.

Manuel , Leo , & Robert had to work on the steel repairs . Crews had to grind & clean the reinforcing
steel on the South West corner . They started at 7;35 AM. Crews were done at 8:55 AM.

After that , crews had to blast the bars that they did not paint under the containment . Crews had to
prepare their tools & equipments. They started to blast at 9:00 AM. They were done at 11:00 AM. They
started to vacuum inside the containment & clean the steel at 11:05 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to apply the zinc primer coat & the 2nd coat on the top plate . They started
at 12:40 PM. Crews were done at 2:10 PM.

Then , crews continued to work on the repairs . They started at 2:30 PM. Crews were done at 5:00 PM.
They had to wrap up their tools & equipments . Crews left at 5:15 PM.

Douglas had to work with the painter . He had to approve their procedures . Check Douglas report for
the painters & the welder detailed activities .

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

GEN TREVER MURRAYPiledriver 2.50 0.00 0.00 2.50

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

JNM LUKE PAULKPiledriver 5.00 0.00 0.00 5.00

JNM DAVID SELPAPiledriver 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

GEN TREVER MURRAYPiledriver 2.50 0.00 0.00 2.50

JNM LUKE HUDSONPiledriver 0.00 2.00 0.00 2.00

JNM LUKE PAULKPiledriver 3.00 2.00 0.00 5.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0400562

2.00

No

0.00 0.00

AIR COMPRESSOR, HOSE

8.00

*E0390562

2.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0380562

2.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0370562

2.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

2.00

No

0.00 0.00

JNM JON - PAUL CHENEYPiledriver 8.00 2.00 0.00 10.00

OTH DAVE AVILASOperator 8.00 2.00 0.00 10.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM ROBERT MACCIOCCHIPainter 8.00 2.00 0.00 10.00

JNM LEO RUIZPainter 8.00 2.00 0.00 10.00
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